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ORIGINAL
Unlted States Environmental Protection Agency '
. Region III ‘ . '
POLLUTION REPORT '
Date: = Wednesday, March 22, 2006 ’ ‘ L soms E.ﬂg/izlge‘f///
- From: “Dominic Ventura o T ' ‘
Subject: ~ - ' S - o o ‘
. Continuation-of work * " ‘ B ‘
' Elkton Farm Firehole | S

183 Zeitler Rd., Elkton, MD :

Latitude: 39:6292184 -

Longitude: -75.8681150
POLREP No.: 16 Site #: . A3DHRV
Reporting Period:  03/13 - 03/17/2006 D.0. #: h -
Start Date: '_ 1/31/2006 Response Authorlty: CERCLA
Mob Date: © 1/31/2006 Response Type: Time-Critical
Demob Date: - o : : NPL Status: - Non NPL ,
Completlon Date ’ ~ Incident Category' "~ ‘Removal Action
CERCLISID #: -~ ' Contract # _
RCRIS ID #:
Site Description
Work MiSsiori Statement:

Safely and efﬁc1ently investigate and remove Munitions and Exploswes of Concern (MEC);

- Matérials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and

explos1ve1y contammated soﬂ("INT) from the Elkton Farms Flrehole Slte, as deﬁned in EPA'

geophysxcal study . , , ‘ o : :
) Current Actlvmes '

During this reporting period the intrusive activities contmued within grids . IPC continued magging

and dlggmg in grids A4, H5, F6, K5 and K6. These activities included magging and ﬂaggmg of all

metal items and the.hand shovelhng of these ﬂagged materials. Grid A4, immediately adJacent to

the tree line, revealed the presence of a potential pit or other cluster of MPPH/MD. This was .

- identified as such in the original geophysical study performed by EPA." A meeting onsite-between
EPA, MDE, USACE and IPC on 3/19 determined that the grid would be abandoned and that the
Rangemaster would be utilized to clearit. In addition the area would be expanded into the tree line
in order to "chase" the matenal IPC will clear a swath of brush and small vegetative matter in prep
for Rangemaster : -

1PC reinstalled wartﬁng signs along Zeitler Rd. that were previously dest'royed by trespassérs.

MPPH RECOVERED DURING WEEK AND DISPOSITION (SHA -Safe Holdmg Area)
60-ca 40mm tracers, SHA, Grid H-
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2-ea HE Boosters, SHA, Grid H-5

3-ea Partial Slap Flares, SHA, Grid H-5'
15-ea 40mm tracers, SHA, Grid H-5
2-eca HE Boosters, SHA, Grid H-5

1-ea ES incendiary bomb fuze w/out booster or FF mixture, SHA, Grid A4

1-ea 41b incendiary bomb

4-ea 40mm tracers, Grid A-4, SHA .
1-ea slag approx 3 Ibs, w/40mm tracers, Grid A-4, SHA -
1-ea partial 41b incendiary bomb AN/M50, Grid A4, SHA
© 1-ga partial 4b incendiary bomb, AN/M50X, Grid A-4, SHA

1-ea flare base w/residue, Grid K-6, SHA
30-ea,” 40mm tracers, Grid H-5, SHA

1-ea, partial flare, Grid H-5, SHA

1-ea, partial star cluster flare, Grid H-5, SHA
7-ea 40mm tracer elements, Grid F-6, SHA
38-ea 40mm tracers, Grid H-5, SHA

4-ea flares bases, Grid H-5, SHA

1-ea, unknown frag, Grid K-5, SHA

1-ea, flare base, Grid K-6, SHA -

Through Mar'09, 2006 the following stats apply:

Total grids="66 (200x200)

Grids cleared - 13

Grids Government Qc'd - 13,

Grids failed-2

Total Number of digs - 5, 546

Pounds of MPPEH/MD found 277
Pounds of live MEC items found - 138_
Pouinds of non MEC scrap found - 673
Pércent complete Phase 1-20%

Next Steps :
Contmue with mag and dig operatlons within Phase 1 area.

| Key Issues
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USACE to produce nght of Entries (Access Agreements) for Rangemaster mobilization to site. It
appears that three private property owners will have to-provide approval for this large equrpment to

traverse their property Schedule for thrs mobilization is expected to be mid Apnl

WWW. epaosc org/elktonfarmﬁrehole
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